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Thursday, September 7, 2017 7:00 PM Town Hall Annex - Community Room 2

 

1. ROLL CALL 
   

  Members: Robert J. Austin-LaFrance, Michael Doyle, David E. Russell, Kevin Trejo 

  Staff: Rick Norris, Jack Butkus, Brian Oblon  

  Other: Ken Biega – O&G, Christy Post 
 

  Meeting called to order at 7:05pm 
 

2. RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS 
 

  None 
 

3. APPROVAL OF MINUTES 
 

A) Mr. Trejo moved to approve the August 3, 2017 meeting minutes. The motion was seconded 

by Mr. Russell. Motion was passed unanimously. 
 

B) Mr. Trejo moved to approve the August 17, 2017 meeting minutes. The motion was 
seconded by Mr. Russell. Motion was passed unanimously. 

 

4. COMMUNICATIONS AND REPORTS (other than Subcommittee reports) 

(a)  PSBC Members 

Mr. Austin-LaFrance reported that the Selection Committee awarded the 

Architect contract to Silver-Petrucelli. Construction Manager 
qualifications have been received and will be short listed on September 

12. 
 

Mr. Trejo noted that there are three candidates to Town Council for 

PSBC membership: Christy Post, Jamie Giordano and Bill Robarge. The 
vote will be on October 3rd and new members could participate on PSBC 

for October 15th meeting. 
 

(b)  Staff 
 

Mr. Norris reported that the Architect agreement was in the works and 

the CM process is moving forward. Four candidates will be interviewed. 
We need Environmental and Commissioning Consultants.  
 

Mr. Norris noted that there is still no State budget or grants and may need 

Council approval for design costs if budget delayed further. Currently 
working on Cash Flow for Finance Department. If all three projects are 

approved together, will do that Cash Flow for Planning purposes. 
 

Mr. Norris reported that there is no update on the site or land swap 

approvals. Conservation easement still needs to be documented. 
 

Mr. Butkus introduced Brian Oblon. 
 

Mr. Butkus reported on the status and a description of the process of the 
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Construction Manager selection. The Architect is ready to meet the 
Committee and school staff to begin programming conversations. 
 

Mr. Butkus is hoping to get update on grant bill and diversity status 
request from Cutler at Friday’s meeting. 
 

Arcadis office in Annex is coming together. 
 

Monthly report was sent to Town Manager. 
 

(c)  Consultants 
 

 None 
 

5. RECEIPT OF SUBCOMMITTEE REPORTS 
  

 None 
 

6.  UNFINISHED BUSINESS 
 

Development of School Construction Criteria and Standards – list to be 

reviewed and expanded – notes to Mr. Norris for updating 
- Mr. Norris provided an updated version of the PSBC design criteria 

- PSBC may need to advocate to Council starting project at risk 

(Architect fees) if budget is delayed any further 
- Referendum SF=169,000 / Application=162,000 / Standard=154,000 

– Square footage numbers from Ed Specs, Referendum and State 
Standards still need to be reconciled 

- Diversity status and land approval are still open items 

- Waive permit fees?  Letter to Town/Fire districts to discuss 

- FAA/OSTA input will be necessary 
 

School is a “Use by right” per zoning 
 

Mr. Norris is suggesting a field trip to a school in Seymour done by 

Silver-Petrucelli to see mechanical systems including geothermal, chilled 

beams, etc. Possible Ledyard project to visit as well.  
 

Discussion on design variables such as using the slope of the site, 
driveway locations, utility availability etc., ensued. 
 

New OSCGR website and policies discussed. 
 

7. NEW BUSINESS 
 

 Building Permit fee waivers – City re conversion, not issue with Town at Middle School 

 Mr. Norris will develop cost for Fire district. Information for discussion. 

Mr. Norris is developing information regarding the Program Manager and Architect fees for the Town 
to consider if grants are delayed. Cash Flow info to be provided to the Finance Director to plan for 

BANs 
 

8.   OTHER BUSINESS 
 

 Next meeting September 21 @ 7:00pm 
 

9.  ADJOURNMENT 
 

  Meeting was adjourned at 8:03pm
 


